
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/05/2009

ESTIMATE SUMMARY 14:44:06

CONTID: C16188B        ESTIMATE NO: 0009 PROG 2005

PCN: 16188B-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 92 PAYNE SIDING PERCENT TIME:

PROJECT NO: HB092A-020                    

SH 92 PAYNE SIDING

NAME OF ROAD: 092A

PROJECT COUNTIES: DELTA

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 10/30/2009 DATE TIME STARTED 03/05/2009

9540 E. 104th Avenue DATE LET 01/29/2009 DATE WORK BEGAN 03/09/2009

 DATE AWARDED 02/12/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/04/2009 DATE ACCEPTED

Henderson CO 80640     303/279-0900 DATE NOTICE TO PROCEED 03/05/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,266,906.33 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,101,891.27 NON-PARTICIPATING 346,668.52

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-3,470.24

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.92

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/15/2009 ??:??:??

12/15/2009 ??:??:??

94.26%

417,380.11

346,668.52

343,198.28

343,198.28

$

$

$

$

67,000.00

6,782,526.22

6,849,526.22

10,962.58

6,860,488.80

-106,528.37

0.00

6,753,960.43

0.00

AMOUNT DUE 6,753,960.43 343,198.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 343,198.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

240.0
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PCN: 16188B-BID   ESTIMATE RUN 11/05/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0009 14:44:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

201-00000  
 

0010 *REMOVAL OF STRUCTURE 3.000 0.000

EACH 2.000 520.00

260.00000 2.000 520.00

202-00001  
 

0015 REMOVAL OF TREE 34.000 30.000

EACH 4.000 1,520.00

380.00000 34.000 12,920.00

202-00010  
 

0020 REMOVAL OF HEADWALL 9.000 9.000

EACH 0.000 0.00

2,000.00000 9.000 18,000.00

202-00015  
 

0025 REMOVAL OF CONCRETE BOX CULVERT 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

202-00020  
 

0030 REMOVAL OF PIPE 25.000 25.000

EACH 0.000 0.00

455.00000 25.000 11,375.00

202-00033  
 

0035 *REMOVAL OF DELINEATOR 100.000 14.000

EACH 8.000 42.00

5.25000 22.000 115.50

202-00090  
 

0040 *REMOVAL OF ASPHALT MAT (PLANING) 2,929.000 2,762.000

SY  0.000 0.00

2.80000 2,762.000 7,733.60

202-00240  
 

0045 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

202-00500  
 

0050 *REMOVAL OF GROUND SIGN 34.000 7.000

EACH 24.000 1,152.00

48.00000 31.000 1,488.00

202-00810  
 

0055 *REMOVAL OF FENCE 25,672.000 25,672.000

LF  0.000 0.00

0.28000 25,672.000 7,188.16

202-01000  
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PCN: 16188B-BID   ESTIMATE RUN 11/05/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0009 14:44:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GUARDRAIL TYPE 3 987.500 487.500

LF  500.000 1,150.00

2.30000 987.500 2,271.25

202-01130  
 

0065 *REMOVAL OF END ANCHORAGE 6.000 5.000

EACH 1.000 110.00

110.00000 6.000 660.00

202-01300  
 

0070 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 175,385.000 175,385.000

CY  0.000 0.00

4.50000 175,385.000 789,232.50

203-00010  
 

0075 MUCK EXCAVATION 1,867.000 1,867.000

CY  -28.000 -239.40

8.55000 1,839.000 15,723.45

203-00100  
 

0080 PROOF ROLLING 13.000 13.000

HOUR 0.000 0.00

72.00000 13.000 936.00

203-01100  
 

0085 BLADING 33.000 22.000

HOUR 0.000 0.00

115.00000 22.000 2,530.00

203-01500  
 

0090 BACKHOE 100.000 53.800

HOUR 16.000 1,520.00

95.00000 69.800 6,631.00

203-01510  
 

0095 BACKHOE (LANDSCAPING) 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01515  
 

0100 DOZING (HEAVY) 50.000 31.000

HOUR 0.000 0.00

150.00000 31.000 4,650.00

203-01551  
 

0105 DOZING (LANDSCAPING) 0.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01555  
 

0110 TRUCK (DUMP) 50.000 2.300

HOUR 16.000 1,280.00

80.00000 18.300 1,464.00

203-01582  
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PCN: 16188B-BID   ESTIMATE RUN 11/05/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0009 14:44:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 FRONT END LOADER (RUBBER TIRE) 23.000 9.000

HOUR 14.000 1,330.00

95.00000 23.000 2,185.00

203-01590  
 

0120 COMBINATION LOADER 50.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

203-01594  
 

0125 *POTHOLING 80.000 59.000

HOUR 0.000 0.00

240.00000 59.000 14,160.00

203-01597  
 

0130 STRUCTURE EXCAVATION 604.000 570.000

CY  0.000 0.00

10.00000 570.000 5,700.00

206-00000  
 

0135 *STRUCTURE BACKFILL (FLOW-FILL) 312.000 312.000

CY  0.000 0.00

70.00000 312.000 21,840.00

206-00065  
 

0140 *STRUCTURE BACKFILL (CLASS 1) 353.000 353.000

CY  -34.000 -850.00

25.00000 319.000 7,975.00

206-00100  
 

0145 WETLAND TOPSOIL 0.000 0.000

CY  0.000 0.00

7.00000 0.000 0.00

207-00305  
 

0150 STOCKPILE WETLAND TOPSOIL 0.000 0.000

CY  0.000 0.00

8.65000 0.000 0.00

207-00310  
 

0155 *EROSION LOG 22,308.000 18,704.000

LF  0.000 0.00

2.75000 18,704.000 51,436.00

208-00005  
 

0160 *EROSION BALES (WEED FREE) 2.000 2.000

EACH 0.000 0.00

18.00000 2.000 36.00

208-00011  
 

0165 *SILT FENCE 1,177.000 1,177.000

LF  0.000 0.00

1.15000 1,177.000 1,353.55

208-00020  
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PCN: 16188B-BID   ESTIMATE RUN 11/05/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0009 14:44:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

1,250.00000 2.000 2,500.00

208-00045  
 

0175 *STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

208-00050  
 

0180 *STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,600.00000 1.000 1,600.00

208-00070  
 

0185 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 100.000 22.000

HOUR 0.000 0.00

36.00000 22.000 792.00

208-00103  
 

0190 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 15.000 1.000

HOUR 0.000 0.00

115.00000 1.000 115.00

208-00105  
 

0195 *EROSION CONTROL SUPERVISOR 190.000 141.000

DAY 18.000 4,680.00

260.00000 159.000 41,340.00

208-00206  
 

0200 RESET STRUCTURE 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

210-00001  
 

0205 *RESET MAILBOX STRUCTURE (TYPE 1) 7.000 0.000

EACH 7.000 1,155.00

165.00000 7.000 1,155.00

210-00011  
 

0210 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000

EACH 1.000 425.00

425.00000 1.000 425.00

210-00013  
 

0215 *SEEDING (NATIVE) 20.000 9.390

ACRE 0.000 0.00

300.00000 9.390 2,817.00

212-00006  
 

0220 *SOIL CONDITIONING 0.000 0.000

ACRE 0.000 0.00

2,700.00000 0.000 0.00

212-00032  
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PCN: 16188B-BID   ESTIMATE RUN 11/05/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0009 14:44:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MULCHING (WEED FREE STRAW) 27.000 9.200

ACRE 0.000 0.00

330.00000 9.200 3,036.00

213-00004  
 

0230 *MULCH TACKIFIER 4,099.000 1,380.000

LB  0.000 0.00

2.15000 1,380.000 2,967.00

213-00061  
 

0235 *BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

2.15000 0.000 0.00

214-01010  
 

0240 *SOIL RETENTION BLANKET (STRAW/COCONUT) 13,657.000 8,384.000

SY  -341.000 -392.15

1.15000 8,043.000 9,249.45

216-00041  
 

0245 *AGGREGATE BASE COURSE (CLASS 1) 29,995.000 29,995.000

CY  0.000 0.00

28.00000 29,995.000 839,860.00

304-01005  
 

0245 MATERIAL ALLOWANCE 0.000

CY  0.000 0.00

11.52000 0.000 0.00

0250 *AGGREGATE BASE COURSE (CLASS 6) 14,069.000 13,819.000

CY  250.000 8,500.00

34.00000 14,069.000 478,346.00

304-06007  
 

0250 MATERIAL ALLOWANCE CRUSHED ABC STORED AT PIT 0.000

CY  0.000 0.00

11.52000 0.000 0.00

0250 MATERIAL ALLOWANCE CRUSHED ABC STORED AT PIT 0.000

CY  0.000 0.00

11.52000 0.000 0.00

0255 *PROCESS ASPHALT MAT FOR BASE COURSE 0.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

310-00400  
 

0260 HOT MIX ASPHALT (PATCHING) (ASPHALT) 180.000 180.000

SY  0.000 0.00

38.50000 180.000 6,930.00

403-00721  
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PCN: 16188B-BID   ESTIMATE RUN 11/05/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0009 14:44:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *HOT MIX ASPHALT (GRADING SX) (75) 21,525.000 19,070.240

TON 1,791.620 116,455.30

65.00000 20,861.860 1,356,020.90

403-34701  
 

0270 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 533.000 423.110

TON 109.220 92,837.00

850.00000 532.330 452,480.50

411-03342  
 

0275 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 765.470 765.470

TON 0.000 0.00

325.00000 765.470 248,777.75

411-03352  
 

0280 EMULSIFIED ASPHALT (SLOW-SETTING) 3,931.000 3,635.000

GAL 296.000 725.20

2.45000 3,931.000 9,630.95

411-10255  
 

0285 EMULSIFIED ASPHALT (PRIME COAT) 271.000 271.000

GAL 0.000 0.00

5.40000 271.000 1,463.40

411-10300  
 

0290 GEOTEXTILE (DRAINAGE) (CLASS A) 1,000.000 787.400

SY  0.000 0.00

2.75000 787.400 2,165.35

420-00110  
 

0295 RIPRAP (6 INCH) 64.000 41.000

CY  0.000 0.00

91.00000 41.000 3,731.00

506-00206  
 

0300 RIPRAP (9 INCH) 156.300 156.300

CY  0.000 0.00

92.00000 156.300 14,379.60

506-00209  
 

0305 RIPRAP (12 INCH) 72.000 72.000

CY  0.000 0.00

93.00000 72.000 6,696.00

506-00212  
 

0310 *CONCRETE CLASS B 30.150 30.150

CY  0.000 0.00

525.00000 30.150 15,828.75

601-01000  
 

0315 *CONCRETE CLASS D (BOX CULVERT) 265.000 262.000

CY  0.000 0.00

400.00000 262.000 104,800.00

601-03030  
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PCN: 16188B-BID   ESTIMATE RUN 11/05/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0009 14:44:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *REINFORCING STEEL 37,824.000 37,623.000

LB  0.000 0.00

0.60000 37,623.000 22,573.80

602-00000  
 

0325 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 641.000 627.000

LF  0.000 0.00

57.00000 627.000 35,739.00

603-01185  
 

0330 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 901.000 877.000

LF  0.000 0.00

75.00000 877.000 65,775.00

603-01245  
 

0335 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 121.000 121.000

LF  0.000 0.00

115.00000 121.000 13,915.00

603-01365  
 

0340 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 94.000 94.000

LF  0.000 0.00

146.00000 94.000 13,724.00

603-01425  
 

0345 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 161.000 160.000

LF  0.000 0.00

156.00000 160.000 24,960.00

603-01485  
 

0350 72 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 72.000 72.000

LF  0.000 0.00

330.00000 72.000 23,760.00

603-01725  
 

0355 18 INCH REINFORCED CONCRETE END SECTION 6.000 6.000

EACH 0.000 0.00

620.00000 6.000 3,720.00

603-05018  
 

0360 24 INCH REINFORCED CONCRETE END SECTION 16.000 16.000

EACH 0.000 0.00

710.00000 16.000 11,360.00

603-05024  
 

0365 36 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

1,030.00000 4.000 4,120.00

603-05036  
 

0370 42 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

603-05042  
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PCN: 16188B-BID   ESTIMATE RUN 11/05/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0009 14:44:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 72 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

2,400.00000 2.000 4,800.00

603-05072  
 

0380 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,725.000 0.000

LF  1,687.500 27,843.75

16.50000 1,687.500 27,843.75

606-00301  
 

0385 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 2.000 2,200.00

1,100.00000 2.000 2,200.00

606-01340  
 

0390 *END ANCHORAGE (FLARED) 6.000 0.000

EACH 6.000 9,600.00

1,600.00000 6.000 9,600.00

606-02005  
 

0395 *END POST 55.000 23.000

EACH 3.000 324.00

108.00000 26.000 2,808.00

607-00005  
 

0400 *CORNER AND LINE BRACE POST 165.000 54.000

EACH 6.000 840.00

140.00000 60.000 8,400.00

607-00010  
 

0405 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 55,694.000 39,994.000

LF  3,575.000 6,077.50

1.70000 43,569.000 74,067.30

607-01100  
 

0405 MATERIAL ALLOWANCE FENCE MATERIALS ON SITE 10,006.000

LF  -3,575.000 -2,931.50

0.82000 6,431.000 5,273.42

0410 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS (SPECIAL) 15,605.000 1,205.000

LF  657.000 1,182.60

1.80000 1,862.000 3,351.60

607-01110  
 

0410 MATERIAL ALLOWANCE FENCE MATERIALS ON SITE 7,595.000

LF  -657.000 -538.74

0.82000 6,938.000 5,689.16

0410 MATERIAL ALLOWANCE FENCE MATERIALS ON SITE, FIX MATH 
ERROR

0.000

LF  0.000 0.00

0.82000 0.000 0.00
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PCN: 16188B-BID   ESTIMATE RUN 11/05/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0009 14:44:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 
(SPECIAL) 

420.000 0.000

LF  0.000 0.00

2.95000 0.000 0.00

607-11310  
 

0420 *FENCE (PLASTIC) 2,380.000 1,195.000

LF  0.000 0.00

3.20000 1,195.000 3,824.00

607-11525  
 

0425 *12 FOOT GATE 1.000 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

607-60112  
 

0430 *16 FOOT GATE 4.000 0.000

EACH 0.000 0.00

270.00000 0.000 0.00

607-60116  
 

0435 *24 FOOT GATE TWIN 2.000 0.000

EACH 0.000 0.00

445.00000 0.000 0.00

607-60324  
 

0440 *DELINEATOR (TYPE I) 158.000 0.000

EACH 138.000 3,174.00

23.00000 138.000 3,174.00

612-00001  
 

0445 *DELINEATOR (TYPE II) 47.000 0.000

EACH 45.000 1,080.00

24.00000 45.000 1,080.00

612-00002  
 

0450 *DELINEATOR (TYPE III) 33.000 0.000

EACH 32.000 800.00

25.00000 32.000 800.00

612-00003  
 

0455 *SIGN PANEL (CLASS I) 169.000 0.000

SF  88.700 962.40

10.85000 88.700 962.40

614-00011  
 

0460 *SIGN PANEL (CLASS II) 270.000 0.000

SF  243.000 3,645.00

15.00000 243.000 3,645.00

614-00012  
 

0465 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 21.000 0.000

EACH 19.000 1,805.00

95.00000 19.000 1,805.00

614-01503  
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PCN: 16188B-BID   ESTIMATE RUN 11/05/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0009 14:44:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

30.000 0.000

EACH 27.000 7,965.00

295.00000 27.000 7,965.00

614-01573  
 

0475 *CONSTRUCTION SURVEYING 0.800 0.800

L S 0.000 0.00

60,000.00000 0.800 48,000.00

625-00000  
 

0480 *MOBILIZATION 0.800 0.800

L S 0.000 0.00

170,000.00000 0.800 136,000.00

626-00000  
 

0485 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

5,000.00000 0.750 3,750.00

626-01000  
 

0490 *EPOXY PAVEMENT MARKING 205.000 0.000

GAL 0.000 0.00

70.00000 0.000 0.00

627-00005  
 

0495 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 365.000 321.000

GAL 44.000 2,112.00

48.00000 365.000 17,520.00

627-00012  
 

0500 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 599.000 0.000

SF  0.000 0.00

9.50000 0.000 0.00

627-01001  
 

0505 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

233.000 53.500

SF  0.000 0.00

14.50000 53.500 775.75

627-30327  
 

0510 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 168.000 0.000

SF  0.000 0.00

9.50000 0.000 0.00

627-30332  
 

0515 *FLAGGING 9,300.000 8,177.250

HOUR 750.000 15,937.50

21.25000 8,927.250 189,704.06

630-00000  
 

0520 *PILOT CAR OPERATION 0.000 0.000

HOUR 0.000 0.00

36.00000 0.000 0.00

630-00001  
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PCN: 16188B-BID   ESTIMATE RUN 11/05/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0009 14:44:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *TRAFFIC CONTROL INSPECTION 80.000 59.000

DAY 13.000 1,040.00

80.00000 72.000 5,760.00

630-00007  
 

0530 *TRAFFIC CONTROL MANAGEMENT 190.000 143.000

DAY 15.000 7,950.00

530.00000 158.000 83,740.00

630-00012  
 

0535 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 4.000 3.600

EACH 0.000 0.00

210.00000 3.600 756.00

630-80337  
 

0540 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 9.900

EACH 0.000 0.00

42.00000 9.900 415.80

630-80341  
 

0545 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 99.000 80.100

EACH 9.000 477.00

53.00000 89.100 4,722.30

630-80342  
 

0550 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600

EACH 0.000 0.00

53.00000 3.600 190.80

630-80343  
 

0555 *PORTABLE MESSAGE SIGN PANEL 375.000 335.000

DAY 28.000 2,072.00

74.00000 363.000 26,862.00

630-80359  
 

0560 *DRUM CHANNELIZING DEVICE 250.000 207.900

EACH 0.000 0.00

11.50000 207.900 2,390.85

630-80360  
 

0565 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 17.000 15.300

EACH 0.000 0.00

21.00000 15.300 321.30

630-80363  
 

0570 CONCRETE BARRIER (TEMPORARY) 2,088.000 1,879.200

LF  0.000 0.00

33.00000 1,879.200 62,013.60

630-80370  
 

0575 *TRAFFIC CONE 50.000 45.000

EACH 0.000 0.00

1.05000 45.000 47.25

630-80380  
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PCN: 16188B-BID   ESTIMATE RUN 11/05/2009

PROJECT: HB092A-020                    ESTIMATE NO: 0009 14:44:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.900

EACH 0.000 0.00

1,100.00000 0.900 990.00

630-85010  
 

0585 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0590 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0595 F/A FUEL COST ADJUSTMENT 36,297.330 34,314.670

F A 1,982.660 1,982.66

1.00000 36,297.330 36,297.33

700-70016  
 

0600 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0605 F/A ASPHALT CEMENT COST ADJUSTMENT 245,856.050 223,304.140

F A 22,551.910 22,551.91

1.00000 245,856.050 245,856.05

700-70019  
 

0610 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0615 F/A DISPUTES REVIEW BOARD 26,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0700 VERTICAL PANEL ADDED BY MCR #2, CO #5 100.000 90.000

EACH 0.000 0.00

23.00000 90.000 2,070.00

630-80350  
 

0705 REMOVAL OF PAVEMENT MARKING ADDED BY MCR #2, CO #5 584.000 584.000

SF  0.000 0.00

2.20000 584.000 1,284.80

202-00250  
 

0715 6 INCH PERFORATED PIPE UNDERDRAIN ADDED BY MCR #4, CO 
#6

448.000 448.000

LF  0.000 0.00

25.00000 448.000 11,200.00

605-00060  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 SUBSURFACE DRAIN OUTLET ADDED BY MCR #4, CO #6 368.000 368.000

LF  0.000 0.00

12.00000 368.000 4,416.00

605-84000  
 

0725 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

38,578.000 37,948.000

SY  630.000 1,890.00

3.00000 38,578.000 115,734.00

310-00608  
 

0730 CONSTRUCTION SURVEYING (HOURLY) ADDED SURVEY HOURS 10.500 10.500

HOUR 0.000 0.00

100.00000 10.500 1,050.00

625-00001  
 

0735 AGGREGATE BASE COURSE (CLASS 3) PRICE AGREED BY MCR 
#2, ADDED TO ROADWAY CATEGORY

2,466.000 2,466.000

CY  0.000 0.00

18.00000 2,466.000 44,388.00

304-03005  
 

0740 18 INCH CORRUGATED STEEL PIPE ADDED BY MCR #5, CO #11 52.000 52.000

LF  0.000 0.00

65.00000 52.000 3,380.00

603-10180  
 

0745 ADDED ITEM (DOLLAR)/ PRICE REDUCTION AS PER SPEC 0.000 -1,860.480

DOL 0.000 0.00

1.00000 -1,860.480 -1,860.48

900-00006  
 

0750 REMOVAL OF FENCE ADDED BY CO # 14 42,581.000 38,483.000

LF  4,098.000 3,073.50

0.75000 42,581.000 31,935.75

202-01000  
 

0755 ADDED ITEM (DOLLAR)/ GEOGRID, ADDED BY MCR # 6, CO #15 6,895.100 0.000

DOL 6,895.100 6,895.10

1.00000 6,895.100 6,895.10

900-00006  
 

0760 *2 INCH ELECTRICAL CONDUIT ADDED BY MCR #7, CO #16 18.000 18.000

LF  0.000 0.00

9.78000 18.000 176.04

613-00200  
 

0765 *LOOP DETECTOR WIRE ADDED BY MCR #7, CO #16 770.000 770.000

LF  0.000 0.00

3.45000 770.000 2,656.50

614-72875  
 

0770 *MOBILIZATION ADDED BY MCR #7, CO #16 0.000 1.000

L S 0.000 0.00

575.00000 1.000 575.00

626-00000  
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NO.
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0775 SOIL CONDITIONING MATERIAL CHANGE FOR SOIL 
CONDITIONING

18.900 9.200

ACRE 0.000 0.00

2,100.00000 9.200 19,320.00

212-00032  
 

0780 ADDED ITEM (DOLLAR)/ FENCE SUBCONTRACTOR LIEN 0.000 -11,990.930

DOL 0.000 0.00

1.00000 -11,990.930 -11,990.93

900-00006  
 

0785 F/A QUALITY INCENTIVE PAYMENT ADDED BY CO #019, NO MCR
OR CMO REQUIRED

0.000 0.000

F A -57.750 -57.75

1.00000 -57.750 -57.75

700-70025  
 

0790 ADDED ITEM (DOLLAR)/ ADDED BY CO#20 SUPPLIER LIEN 
KOALA MATE

0.000 0.000

DOL -19,764.000 -19,764.00

1.00000 -19,764.000 -19,764.00

900-00006  
 

CAT 0200 $342,108.88 6,131,887.21CURRENT AMT 6,524,718.78 $$

CAT NO0300 STRUCTURES 

0620 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

66,000.00000 1.000 66,000.00

202-00400  
 

0625 STRUCTURE EXCAVATION 1,160.000 1,160.000

CY  0.000 0.00

10.00000 1,160.000 11,600.00

206-00000  
 

0630 *STRUCTURE BACKFILL (CLASS 1) 1,036.000 1,002.000

CY  34.000 850.00

25.00000 1,036.000 25,900.00

206-00100  
 

0635 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

208-00045  
 

0640 GEOTEXTILE (DRAINAGE) (CLASS A) 1,236.000 1,236.000

SY  0.000 0.00

2.75000 1,236.000 3,399.00

420-00110  
 

0645 RIPRAP (12 INCH) 409.000 409.000

CY  0.000 0.00

93.00000 409.000 38,037.00

506-00212  
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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CAT NO0300 STRUCTURES 

0650 *CONCRETE CLASS D (BOX CULVERT) 811.000 808.300

CY  0.000 0.00

400.00000 808.300 323,320.00

601-03030  
 

0655 *REINFORCING STEEL 227,350.000 213,870.000

LB  0.000 0.00

0.60000 213,870.000 128,322.00

602-00000  
 

0660 *CONSTRUCTION SURVEYING 0.200 0.200

L S 0.000 0.00

60,000.00000 0.200 12,000.00

625-00000  
 

0665 *MOBILIZATION 0.200 0.200

L S 0.000 0.00

170,000.00000 0.200 34,000.00

626-00000  
 

0685 AGGREGATE BASE COURSE (CLASS 3) ADDED BY MCR 001 CO #2 300.000 124.000

CY  0.000 0.00

18.00000 124.000 2,232.00

304-03005  
 

0690 GEOTEXTILE (SEPARATOR) (CLASS A) ADDED BY MCR 001 CO 
#2

88.000 88.000

SY  0.000 0.00

3.25000 88.000 286.00

420-00130  
 

0695 MUCK EXCAVATION ADDED TO STRUCTURE ITEM NUMBER, NO CO 
REQUIRED

861.000 833.000

CY  28.000 239.40

8.55000 861.000 7,361.55

203-00100  
 

0710 FILTER MATERIAL (CLASS B) ADDED BY MCR #3, CO #5 254.000 254.000

CY  0.000 0.00

36.00000 254.000 9,144.00

206-00520  
 

CAT 0300 $1,089.40 661,601.55CURRENT AMT 675,187.55 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0670 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

28,500.00000 1.000 28,500.00

620-00002  
 

0675 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

36,000.00000 1.000 36,000.00

620-00012  
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0680 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00020  
 

CAT 0400 $0.00 67,000.00CURRENT AMT 67,000.00 $$

PROJECT TOTAL 343,198.28 $ 6,860,488.76CURRENT AMT 7,266,906.33 $$


